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Ms. Sheryl Lauth
United States Environmental Protection Agency, Region IX
75 Hawthorne Street
San Francisco, CA 94105

SubJ: PARCEL E FEDERAL FACILITY AGREEMENT SCFIEDULE EXTENSION

Dear Ms. Lauth:

This letter forwards the revised Federal Facilities Agreement (FFA) schedule for Hunters
Point Shipyard for Parcel E. The enclosed FFA schedule was discussed and agreed to in the
BRAC Cleanup Team Remdial Project mangers (BCT/RPM) meeting on July 28, 1999 and the
Eccological Risk Assessment Validation Study meeting of August 4, 1999, with one exception.
The exception is issuance of the Draft Groundwater Technical Memorandum, which was
scheduled to be issued September 20,1999. Per your request, I have revised the date for
issuance of the Draft Grounwater Technical Memorandum to November 15, 1999 so it will not
conflict with issuance and review of the Draft Grounwater Technical Memorandum for Parcel C.

By copy of this letter, State of California concurrence is requested. If you have any
questions, please contact either Luann Tetirick, code 62210, at (650) 244-2561, or the
undersigned at (650) 244-2655.

Sincerely,

Original signed by:
RICI{ARD E. POWELL
Lead RPIWEIC for Hunters Point Shipyard
By direction

Encl: (l) Parcel E Schedule

Copies to:
U.S. Environmental Protection Agency (Attn: Ms. Karen Goldberg)
Roy F. Weston, Inc. (Attn: Ms. Karla Brasaemle)
Techlaw Inc. (Attn: Mr. Adam Klein)
California Department of Toxic Substances Control (Attn: Mr. Chein Kao)
California Department of Toxic Substances Control (Attn: Ms. Eileen Hughes)
California Regional Water Quality Control Board (Attn: Mr. David Leland)
Tetra Tech EM Inc. (Attn: Mr. Jim Sickles)
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Blind copies:
622
622tRP
62210LT
O9CNB
7024
Admin Records (3 Copies)
RF
Chron File: Ser 622|0LT/L9237-2
Activity File: ,HPS
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SCHEDULE: PARCELE

Document Deadline Estimated Dates

Finalize Protective Cleanup Levels 9/13199

Draft Final ERA Validation Study Report to be determined when finalize protective \
cleanup levels

Draft Final Protective Cleanup Levels to be determined when fnalizeprotective
Tech Memo cleanup levels

Draft Groundwater Tech Memo ll/15/99

Draft Final Groundwater Tech Memo 90 days after submittal of Draft Groundwater 2/14/00
Tech i4emo

Draft Risk Management Tech Memo 90 days after completing risk 3/01/00
management meetrngs

Draft Final Risk Management Tech Memo 6/2/00

Draft Final FS Report' 7ll3/00

' 
Draft Proposed Plan 90 days after submittal of Draft Final FS 10/11/00
(for agency review) Repon

Draft Final Proposed Plan'(to Agencies and 30 days after submittal of the Draft Proposed ll/rclA0
PlanPublic)

Final Proposed Plan Published l5 days after Draft Final Proposed Plan ll/27/0A
submitted to agencies

Start of Public Comment Period on Proposed 5 days after publication of Proposed Plan l2/410A
Plan

Draft Record of Decision (RODf

Draft Final ROD-

Final ROD Approval

Commence Remedial Action

3/s/0r (4/s/0r)"

90 days after submittal of Draft ROD 6/4/01 (714/01).'

30 days after submittal of Final ROD 7/4/01 (8/6/01)"

Within 15 Months of Final ROD approval rc2rcZ 0t/6102).'

" Primary document (subject to Dispute Resolution Procedures)
* Includes responsiveness summary and schedules for draft remedial design, completion of construction, Draft

remedial action, public operations plan, and commencement of the remedial action.
"' 30 days after start of public comment period. May be extended to 60 days if review extension for Proposed Plan

requested (see revised deadline in parentheses).

Enclosure (l)
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